

ID	0	Task Name	Duration	Start	Finish	Predecessors	s N	lar 14, '16 M │ T │ W │ T	F   G	Ma	ar 21, '16	w   T	F   Q	9	Mar 2 M
20	<u> </u>	Modelovanje dome	na 1 day	Mon 3/28/16	Mon 3/28/16		5	IVI I VV I	1 0	, 5   1	/1   I	**   1	, , , ,	, , 0	IVI
21	<b>III</b>	Analiza slučajeva korišćenja	3 days	Tue 3/29/16	Thu 3/31/16	5 20									ì
22															1
23		Faza razrade projekta	14 days	Fri 4/1/16	Wed 4/20/10	16				1					1 1 1
24		Iteracija R1 - Razvoj arhitekturnog protot		Fri 4/1/16	Wed 4/20/10		 								 
25		Izrada dokumenta zahtevima	o 4 days	Fri 4/1/16	Wed 4/6/16	5				1					 
26		Implementacija arhitekturnog proto		Thu 4/7/16	Mon 4/11/16		 								 
27		Testiranje arhitektu	ıre 1 day	Tue 4/12/16	Tue 4/12/16	26				1					1
28		Implementacija pro korisničkog interfej	ototipa 3 days sa	Wed 4/13/16	Fri 4/15/10	3 27	i 1								
29		Izrada arhitekturno prototipa	g 3 days	Mon 4/18/16	Wed 4/20/16	5 28	1								 
30															1
31		Faza izrade projekta	28 days	Thu 4/21/16	Tue 5/24/10	3 23									
32		Iteracija I1 - Razvoj b verzije	eta 19 days	Thu 4/21/16	Fri 5/13/10	3	1								 
33		Izrada detaljnog pr	ojekta 8 days	Thu 4/21/16	Fri 4/29/16	6				1					1
34		Implementacija bet verzije	a 8 days	Fri 4/29/16	Mon 5/9/10	6	1								1
35		Izrada plana testira	nja 2 days	Tue 5/10/16	Wed 5/11/16	34									 
36		Testiranje sistema	1 day	Thu 5/12/16	Thu 5/12/16	35				1					
37		Izrada izveštaja o testiranju	1 day	Fri 5/13/16	Fri 5/13/16	35	i 1								
38		Iteracija I2 - Razvoj konačne verzije	7 days	Mon 5/16/16	Tue 5/24/10	32	 								 
			Task		Inac	tive Summary	1111		External	Milestone					
			Split			iual Task		ı	Baseline		_				
			Milestone	<u> </u>		ation-only	1988	318		Milestone					
Projec Date:	ct: DE_I Thu 7/7	PŠ_AV01_Raspored_akti 7/16	Summary			Manual Summary Roll		_		Summary	<u> </u>				
			Project Summary			nual Summary	ı	ı	Progress		п				
			External Milestone	<u> </u>		t-only			Deadline		$\hat{\mathbf{T}}$				
			External Milestone	<b>▼</b>		sh-only			Slippage	!					
			Inactive Milestone		EXIG	ernal Tasks			Slack						

ID		Task Name	Duration	Start	Finish	Predecessors		Mar	14. '	16					Mar 2	21. '1	6				
	0						s	M			T	F	s	s	M	T	W	T	F	s	S
39		Implementacija konačne verzije	5 days	Mon 5/16/16	Fri 5/20/16										1						
40	<b></b>	Testiranje konačne verzije	1 day	Mon 5/23/16	Mon 5/23/16	39															
41		Ažuriranje izveštaja o testiranju	1 day	Tue 5/24/16	Tue 5/24/16	39									 						
42															1						
43		Faza okončanja projekta	14 days	Wed 5/25/16	Thu 6/9/16	38									 						
44		Iteracija O1 - Instalacija sistema	14 days	Wed 5/25/16	Thu 6/9/16																
45		Sređivanje projektne dokumentacije	5 days	Wed 5/25/16	Mon 5/30/16																
46	===	Izrada korisničkog uputstva	5 days	Fri 6/3/16	Wed 6/8/16	45															
		Instalacija sistema	1 day	Thu 6/9/16	Thu 6/9/16	46		1							1						













